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ESTIMATE RUN 11/09/2015

ESTIMATE SUMMARY 09:26:57

CONTID: C19879         ESTIMATE NO: 0016 PROG 2005

PCN: 19879-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

TWIN TUNNELS WB TUNNEL WIDENING PERCENT TIME:

PROJECT NO: NHPP 0703-408                 

TWIN TUNNELS WB TUNNEL WIDENING

NAME OF ROAD:  

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

KRAEMER/OBAYASHI JV PAY PERIOD ENDING 10/25/2015 DATE TIME STARTED 03/12/2014

ONE PLAINVIEW ROAD DATE LET 03/04/2014 DATE WORK BEGAN 03/12/2014

 DATE AWARDED 03/06/2014 DATE TIME STOPPED 04/15/2015

 DATE CONTRACT EXECUTED 03/12/2014 DATE ACCEPTED 04/15/2015

PLAIN WI 53577     (303)688-7500 DATE NOTICE TO PROCEED 03/12/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 43,018,842.50 PARTICIPATING $ $ 423,038.59

AWARD PROJECT AMT: 42,012,405.56 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -10,027.40

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.50

FIXED COMPLETION DATE

FIXED COMPLETION DATE

99.97%

11,967.45

423,038.59

413,011.19

413,011.19

$

$

$

$

43,006,875.05

0.00

43,006,875.05

0.00

43,006,875.05

-630,186.08

0.00

42,376,688.97

0.00

AMOUNT DUE 42,376,688.97 413,011.19

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 413,011.19

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

400.0 TIME ALLOW: 4/17/2015 ??:??:??

ORIG TIME ALLOW: 4/17/2015 ??:??:??
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PCN: 19879-BID    ESTIMATE RUN 11/09/2015

PROJECT: NHPP 0703-408                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:26:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

11,065.991.000

0.00

1.000

L S 

11,065.99000

0010 *Removal of Tree 5.000

0.000

202-00010  
 

2,489.855.000

0.00

5.000

EACH

497.97000

0015 *Removal of Inlet 1.000

0.000

202-00019  
 

636.301.000

0.00

1.000

EACH

636.30000

0020 *Removal of Pipe 70.000

70.000

202-00035  
 

3,318.00140.000

1,659.00

140.000

LF  

23.70000

0025 *Removal of Delineator 40.000

0.000

202-00090  
 

223.6040.000

0.00

40.000

EACH

5.59000

0030 *Removal of Asphalt Mat 16,291.000

34.000

202-00220  
 

135,334.2516,325.000

281.86

16,325.000

SY  

8.29000

0035 *Removal of Asphalt Mat (Planing) 3,384.900

5,671.400

202-00240  
 

90,653.569,056.300

56,770.71

9,056.300

SY  

10.01000

0040 *Removal of Pavement Marking 18,108.000

1,109.000

202-00250  
 

21,330.8719,217.000

1,230.99

19,217.000

SF  

1.11000

0045 Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

30,832.151.000

0.00

1.000

L S 

30,832.15000

0050 *Removal of Light Standard 53.000

0.000

202-00700  
 

40,642.5253.000

0.00

53.000

EACH

766.84000

0055 *Removal of Ground Sign 15.000

0.000

202-00810  
 

8,133.1515.000

0.00

15.000

EACH

542.21000
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PCN: 19879-BID    ESTIMATE RUN 11/09/2015

PROJECT: NHPP 0703-408                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:26:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Impact Attenuator 0.000

1.000

202-00895  
 

846.941.000

846.94

1.000

EACH

846.94000

0065 *Removal of Wire Mesh 50,590.000

0.000

202-01017  
 

37,436.6050,590.000

0.00

50,590.000

SF  

0.74000

0070 *Removal of Gate 0.000

0.000

202-01035  
 

0.000.000

0.00

0.000

EACH

165.99000

0075 *Removal of Guardrail Type 3 4,711.000

0.000

202-01130  
 

12,531.264,711.000

0.00

4,711.000

LF  

2.66000

0080 *Removal of Guardrail Type 7 241.000

0.000

202-01170  
 

5,333.33241.000

0.00

241.000

LF  

22.13000

0085 *Removal of End Anchorage 2.000

0.000

202-01300  
 

423.602.000

0.00

2.000

EACH

211.80000

0090 *Unclassified Excavation (Complete In Place) 7,083.000

0.000

203-00010  
 

195,915.787,083.000

0.00

7,083.000

CY  

27.66000

0095 *Rock Excavation 45,480.000

0.000

203-00400  
 

4,448,853.6045,480.000

0.00

45,480.000

CY  

97.82000

0096 Added Item (Lump Sum)/ East Rock Cut Seeding 
Assistance/Slope Rounding

1.000

0.000

900-00014  
 

5,150.061.000

0.00

1.000

L S 

5,150.06000

0100 *Rock Staining 0.000

0.000

203-00592  
 

0.000.000

0.00

0.000

SF  

109.00000

0105 *Rock Scaler 371.500

0.000

203-00599  
 

49,402.07371.500

0.00

371.500

HOUR

132.98000
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PCN: 19879-BID    ESTIMATE RUN 11/09/2015

PROJECT: NHPP 0703-408                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:26:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

138.32000

0115 *Backhoe 10.000

0.000

203-01510  
 

1,659.9010.000

0.00

10.000

HOUR

165.99000

0120 *Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

165.99000

0125 *Truck (Dump) 8.000

0.000

203-01582  
 

885.288.000

0.00

8.000

HOUR

110.66000

0130 *Combination Loader 8.000

0.000

203-01594  
 

973.848.000

0.00

8.000

HOUR

121.73000

0135 *Potholing 25.000

4.000

203-01597  
 

7,783.3129.000

1,073.56

29.000

HOUR

268.39000

0140 *Laborer 18.500

0.000

203-02330  
 

907.4318.500

0.00

18.500

HOUR

49.05000

0145 *Structure Backfill (Class 1) 145.000

0.000

206-00100  
 

7,902.50145.000

0.00

145.000

CY  

54.50000

0150 *Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

9.02000

0155 *Sand Bag 0.000

0.000

208-00015  
 

0.000.000

0.00

0.000

EACH

4.79000

0160 *Aggregate Bag 629.000

0.000

208-00035  
 

3,547.56629.000

0.00

629.000

LF  

5.64000



CONTID: C19879         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 19879-BID    ESTIMATE RUN 11/09/2015

PROJECT: NHPP 0703-408                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:26:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Check Dam 0.000

0.000

208-00040  
 

0.000.000

0.00

0.000

EACH

1,011.35000

0170 Concrete Washout Structure 2.000

0.000

208-00045  
 

3,208.522.000

0.00

2.000

EACH

1,604.26000

0175 *Vehicle Tracking Pad 3.000

0.000

208-00070  
 

4,979.703.000

0.00

3.000

EACH

1,659.90000

0180 Removal and Disposal of Sediment (Labor) 230.500

0.000

208-00103  
 

10,930.31230.500

0.00

230.500

HOUR

47.42000

0185 Removal and Disposal of Sediment (Equipment) 22.000

0.000

208-00105  
 

1,935.1222.000

0.00

22.000

HOUR

87.96000

0190 *Sweeping (Sediment Removal) 160.500

0.000

208-00106  
 

26,679.92160.500

0.00

160.500

HOUR

166.23000

0195 Removal of Trash 64.500

0.000

208-00107  
 

2,854.7764.500

0.00

64.500

HOUR

44.26000

0200 Erosion Control Supervisor 237.000

0.000

208-00206  
 

48,731.94237.000

0.00

237.000

DAY 

205.62000

0205 *Reset Closed Circuit Television Pole 2.000

0.000

210-00475  
 

1,665.122.000

0.00

2.000

EACH

832.56000

0210 *Reset Light Standard 6.000

0.000

210-00750  
 

17,089.506.000

0.00

6.000

EACH

2,848.25000

0215 *Reset Ground Sign 5.000

0.000

210-00810  
 

10,301.105.000

0.00

5.000

EACH

2,060.22000
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PCN: 19879-BID    ESTIMATE RUN 11/09/2015

PROJECT: NHPP 0703-408                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:26:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Modify Inlet 8.000

0.000

210-04020  
 

7,303.528.000

0.00

8.000

EACH

912.94000

0225 *Rock Reinforcement (Dowels) 1,229.000

0.000

211-01111  
 

126,931.121,229.000

0.00

1,229.000

LF  

103.28000

0230 *Rock Reinforcement (Number 10) 110.000

0.000

211-01115  
 

15,275.70110.000

0.00

110.000

LF  

138.87000

0235 *Rock Bolt 400.000

0.000

211-01250  
 

59,644.00400.000

0.00

400.000

LF  

149.11000

0236 Added Item (Dollar)/ Price reduction grout strenght 
rock bolts/ dowels

-2,711.100

0.000

900-00006  
 

-2,711.10-2,711.100

0.00

-2,711.100

DOL 

1.00000

0240 Seeding (Native) 0.000

0.000

212-00005  
 

0.000.000

0.00

0.000

LB  

1,098.88000

0241 *Seeding (Native) Added Item Seeding Native/Acre 4.160

8.130

212-00006  
 

13,505.2412.290

8,933.89

12.290

ACRE

1,098.88000

0245 *Soil Conditioning 2.500

8.000

212-00032  
 

37,869.2010.500

28,852.72

10.500

ACRE

3,606.59000

0250 *Bonded Fiber Matrix 3.160

5.350

213-00150  
 

27,910.598.510

17,546.61

8.510

ACRE

3,279.74000

0251 Soil Retent Blanket (BioD S/C) 0.000

4,240.000

216-00042  
 

8,268.004,240.000

8,268.00

4,240.000

SY  

1.95000

0255 Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

0.000

SY  

92.65000
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PCN: 19879-BID    ESTIMATE RUN 11/09/2015

PROJECT: NHPP 0703-408                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:26:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0256 *Herbicide Treatment Added Item Hebicide Treatment with
HR units

35.000

0.000

217-00020  
 

3,242.7535.000

0.00

35.000

HOUR

92.65000

0260 *Aggregate Base Course (Class 6) 6,517.800

0.000

304-06000  
 

119,015.036,517.800

0.00

6,517.800

TON 

18.26000

0261 Added Item (Dollar)/ Price Reduction Overwieght Load 
Restriction

-190.000

0.000

900-00006  
 

-190.00-190.000

0.00

-190.000

DOL 

1.00000

0262 Added Item (Dollar)/ Price Reduction Aggregate Base 
Course (Class 6)

-5,822.100

0.000

900-00006  
 

-5,822.10-5,822.100

0.00

-5,822.100

DOL 

1.00000

0265 *Aggregate Base Course (Special) 520.000

0.000

304-09000  
 

28,771.60520.000

0.00

520.000

CY  

55.33000

0270 *Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

0.000

TON 

32.09000

0275 *Hot Mix Asphalt (Patching) (Asphalt) 485.800

130.320

403-00720  
 

101,240.84616.120

21,414.18

616.120

TON 

164.32000

0280 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 3,943.480

0.000

403-34721  
 

289,451.433,943.480

0.00

3,943.480

TON 

73.40000

0285 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 2,141.840

911.230

403-34851  
 

270,929.433,053.070

80,862.55

3,053.070

TON 

88.74000

0290 *Emulsified Asphalt (Slow-Setting) 1,131.500

560.000

411-10255  
 

9,269.421,691.500

3,068.80

1,691.500

GAL 

5.48000

0295 *Pipe Railing 26.000

0.000

514-00000  
 

5,422.8226.000

0.00

26.000

LF  

208.57000
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PCN: 19879-BID    ESTIMATE RUN 11/09/2015

PROJECT: NHPP 0703-408                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:26:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0296 Added Item (Lump Sum)/ Box Culvert Waterproofing 1.000

0.000

900-00014  
 

6,276.261.000

0.00

1.000

L S 

6,276.26000

0300 *Concrete Class D (Box Culvert) 42.000

0.000

601-03030  
 

45,927.4242.000

0.00

42.000

CY  

1,093.51000

0305 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

0.000

SY  

10.01000

0310 *Reinforcing Steel (Epoxy Coated) 10,775.000

0.000

602-00020  
 

16,054.7510,775.000

0.00

10,775.000

LB  

1.49000

0315 *24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

0.000

LF  

110.66000

0320 *36 Inch Reinforced Concrete Pipe (Complete In Place) 141.000

56.000

603-01365  
 

28,340.42197.000

8,056.16

197.000

LF  

143.86000

0325 *Inlet Type D (5 Foot) 2.000

1.000

604-00505  
 

12,283.263.000

4,094.42

3.000

EACH

4,094.42000

0330 *Inlet Type D (10 Foot) 0.000

0.000

604-00510  
 

0.000.000

0.00

0.000

EACH

5,201.01000

0331 Inlet Spec (10 Ft) Change Order #3, Inlet Special (10 
Foot)

1.000

0.000

604-19010  
 

16,895.001.000

0.00

1.000

EACH

16,895.00000

0332 MH Spec (10 Ft) 1.000

0.000

604-39010  
 

8,938.001.000

0.00

1.000

EACH

8,938.00000

0335 Geocomposite Drain with Pipe 4.600

0.000

605-83002  
 

66.194.600

0.00

4.600

SY  

14.39000
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PCN: 19879-BID    ESTIMATE RUN 11/09/2015

PROJECT: NHPP 0703-408                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:26:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 *Guardrail Type 3 (Special) 3,006.000

0.000

606-00305  
 

80,350.383,006.000

0.00

3,006.000

LF  

26.73000

0340 MATERIAL ALLOWANCE Guardrail Type 3 (6-3)(Special) 0.000

0.000

0.000.000

0.00LF  

5.49480

0345 *Guardrail Type 7 (Style CA) 1,483.000

0.000

606-00710  
 

91,486.271,483.000

0.00

1,483.000

LF  

61.69000

0350 *Guardrail Type 7 (Style CE) (Special) 204.000

0.000

606-00741  
 

18,039.72204.000

0.00

204.000

LF  

88.43000

0354 End Anchor Ty 3D Change Order #3, End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

0.000

EACH

839.30000

0355 *Transition Type 3G (Special) 1.000

0.000

606-01371  
 

3,634.061.000

0.00

1.000

EACH

3,634.06000

0355 MATERIAL ALLOWANCE Transition Type 3G(Special) 1.000

-1.000

0.000.000

-766.48EACH

766.48000

0360 *Transition Type 3H (Special) 1.000

0.000

606-01381  
 

2,975.301.000

0.00

1.000

EACH

2,975.30000

0360 MATERIAL ALLOWANCE Transition Tpe 3H (special) 1.000

-1.000

0.000.000

-497.32EACH

497.32000

0365 *End Anchorage (Flared) (Special) 1.000

0.000

606-02007  
 

2,087.761.000

0.00

1.000

EACH

2,087.76000

0365 MATERIAL ALLOWANCE End Anchorage Flared (Special) 0.000

0.000

0.000.000

0.00EACH

1,435.14000
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PCN: 19879-BID    ESTIMATE RUN 11/09/2015

PROJECT: NHPP 0703-408                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:26:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 *Guardrail Type 7 (Precast) 0.000

0.000

606-99999  
 

0.000.000

0.00

0.000

LF  

66.93000

0375 *Fence Deer 0.000

0.000

607-11350  
 

0.000.000

0.00

0.000

LF  

98.93000

0380 *Fence (Temporary) (Special) 1,675.000

0.000

607-11581  
 

84,001.251,675.000

0.00

1,675.000

LF  

50.15000

0385 *Mesh Anchor (Special) 30.000

0.000

607-55050  
 

41,790.6030.000

0.00

30.000

EACH

1,393.02000

0390 *Wire Mesh 74,880.000

0.000

607-55100  
 

261,331.2074,880.000

0.00

74,880.000

SF  

3.49000

0391 Curb Ty 6 M Curb Type 6 (Section M) 4 inch Mountable 712.000

14.000

609-60011  
 

5,539.38726.000

106.82

726.000

LF  

7.63000

0392 Added Item (Dollar)/ Added Mobilization 1.000

0.000

900-00006  
 

1,308.001.000

0.00

1.000

DOL 

1,308.00000

0395 *Location Marker (Fiber Optic)(Dome) 0.000

6.000

612-00260  
 

985.986.000

985.98

6.000

EACH

164.33000

0400 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

0.000

LF  

129.26000

0405 *2 Inch Electrical Conduit (Plastic) 4,786.000

1,597.000

613-01200  
 

84,383.266,383.000

21,112.34

6,383.000

LF  

13.22000

0410 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

0.000

LF  

10.03000
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PCN: 19879-BID    ESTIMATE RUN 11/09/2015

PROJECT: NHPP 0703-408                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:26:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 *Pull Box (24"x36"x24") 4.000

2.000

613-07023  
 

12,830.226.000

4,276.74

6.000

EACH

2,138.37000

0420 *Wiring 1.000

0.000

613-10000  
 

299,221.981.000

0.00

1.000

L S 

299,221.98000

0425 *Light Standard Timber (40 Foot) 6.000

0.000

613-33400  
 

14,230.266.000

0.00

6.000

EACH

2,371.71000

0430 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

0.000

EACH

2,738.70000

0435 *Lighting Control Center 1.000

0.000

613-50100  
 

14,554.511.000

0.00

1.000

EACH

14,554.51000

0440 *Luminaire High Pressure Sodium (250 Watt) 7.000

0.000

613-70250  
 

3,719.177.000

0.00

7.000

EACH

531.31000

0445 *Sign Panel (Class I) 121.600

0.000

614-00011  
 

2,446.59121.600

0.00

121.600

SF  

20.12000

0450 *Sign Panel (Class II) 176.000

20.000

614-00012  
 

4,819.64196.000

491.80

196.000

SF  

24.59000

0455 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

15.000

5.000

614-01583  
 

8,943.6020.000

2,235.90

20.000

EACH

447.18000

0460 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 30.000

0.000

614-01585  
 

1,274.4030.000

0.00

30.000

LF  

42.48000

0461 Impact Atten (Quadguard II) Impact Attenuator 
(Quadguard II)

0.750

0.250

614-85130  
 

21,443.591.000

5,360.90

1.000

EACH

21,443.59000



CONTID: C19879         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 19879-BID    ESTIMATE RUN 11/09/2015

PROJECT: NHPP 0703-408                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:26:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

90.000

614-87010  
 

270.9090.000

270.90

90.000

LF  

3.01000

0470 *Automatic Traffic Recording Station 1.000

0.000

614-87100  
 

23,372.011.000

0.00

1.000

EACH

23,372.01000

0475 *Test Fiber Optic Cable 1.000

0.000

614-87350  
 

4,880.361.000

0.00

1.000

L S 

4,880.36000

0480 *Fiber Optic Cable (Single Mode) (144 Strands) 3,192.000

0.000

614-87498  
 

22,024.803,192.000

0.00

3,192.000

LF  

6.90000

0485 *Haul Road 1.000

0.000

621-00200  
 

54,601.541.000

0.00

1.000

L S 

54,601.54000

0490 *Construction Surveying 0.950

0.050

625-00000  
 

106,918.101.000

5,345.91

1.000

L S 

106,918.10000

0495 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

0.000

HOUR

136.25000

0500 *Mobilization (without Autopay) 1.000

0.000

626-00100  
 

3,540,269.571.000

0.00

1.000

L S 

3,540,269.57000

0505 *Public Information Services 0.950

0.050

626-01000  
 

87,462.091.000

4,373.10

1.000

L S 

87,462.09000

0510 *Pavement Marking Paint 307.720

43.400

627-00001  
 

12,496.36351.120

1,544.61

351.120

GAL 

35.59000

0515 *Epoxy Pavement Marking 410.350

27.500

627-00005  
 

35,063.03437.850

2,202.20

437.850

GAL 

80.08000
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PCN: 19879-BID    ESTIMATE RUN 11/09/2015

PROJECT: NHPP 0703-408                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:26:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0520 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 1,275.000

0.000

627-02010  
 

30,128.251,275.000

0.00

1,275.000

SF  

23.63000

0525 *Flagging 1,779.000

0.000

630-00000  
 

51,715.531,779.000

0.00

1,779.000

HOUR

29.07000

0530 *Uniformed Traffic Control 3,865.400

46.600

630-00003  
 

327,982.083,912.000

3,906.94

3,912.000

HOUR

83.84000

0535 *Traffic Control Inspection 154.000

0.000

630-00007  
 

36,153.04154.000

0.00

154.000

DAY 

234.76000

0540 *Traffic Control Management 275.000

0.000

630-00012  
 

233,651.00275.000

0.00

275.000

DAY 

849.64000

0545 *Flashing Beacon (Portable) 20.000

0.000

630-80001  
 

2,235.8020.000

0.00

20.000

EACH

111.79000

0550 *Barricade (Type 3 M-B) (Temporary) 0.000

4.000

630-80336  
 

2,906.684.000

2,906.68

4.000

EACH

726.67000

0555 *Construction Traffic Sign (Panel Size A) 65.000

21.000

630-80341  
 

3,845.9286.000

939.12

86.000

EACH

44.72000

0560 *Construction Traffic Sign (Panel Size B) 57.000

30.000

630-80342  
 

3,890.6487.000

1,341.60

87.000

EACH

44.72000

0565 *Construction Traffic Sign (Panel Size C) 47.000

11.000

630-80343  
 

2,593.7658.000

491.92

58.000

EACH

44.72000

0570 *Construction Traffic Sign (Special) 941.000

372.000

630-80344  
 

22,005.881,313.000

6,234.72

1,313.000

SF  

16.76000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:26:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0575 *Portable Message Sign Panel 14.000

0.000

630-80355  
 

39,128.1814.000

0.00

14.000

EACH

2,794.87000

0580 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

1.000

630-80358  
 

8,384.643.000

2,794.88

3.000

EACH

2,794.88000

0585 *Drum Channelizing Device 100.000

28.000

630-80360  
 

5,724.16128.000

1,252.16

128.000

EACH

44.72000

0590 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

44.72000

0595 *Portable Traffic Speed Monitor 5.000

0.000

630-80367  
 

13,974.405.000

0.00

5.000

EACH

2,794.88000

0600 *Portable Variable Speed Limit Sign 7.000

0.000

630-80369  
 

19,564.097.000

0.00

7.000

EACH

2,794.87000

0605 Concrete Barrier (Temporary) 19,356.000

0.000

630-80370  
 

463,769.7619,356.000

0.00

19,356.000

LF  

23.96000

0610 Glare Screen (Temporary) 733.000

0.000

630-80378  
 

14,528.06733.000

0.00

733.000

LF  

19.82000

0615 *Traffic Cone 200.000

170.000

630-80380  
 

2,068.30370.000

950.30

370.000

EACH

5.59000

0620 *Tubular Marker 170.000

0.000

630-80384  
 

1,900.60170.000

0.00

170.000

EACH

11.18000

0625 *Impact Attenuator (Temporary) 1,149.000

0.000

630-85011  
 

11,593.411,149.000

0.00

1,149.000

DAY 

10.09000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:26:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0630 *Mobile Attenuator 314.000

1.000

630-85041  
 

183,118.95315.000

581.33

315.000

DAY 

581.33000

0631 Added Item (Dollar)/ Working Time Violation -900.000

0.000

900-00006  
 

-900.00-900.000

0.00

-900.000

DOL 

1.00000

0635 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0640 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0645 F/A Asphalt Pavement Incentive 0.000

4,190.630

700-70012  
 

4,190.634,190.630

4,190.63

4,190.630

F A 

1.00000

0650 F/A Fuel Cost Adjustment -3,416.920

-2,920.770

700-70016  
 

-6,337.69-6,337.690

-2,920.77

-3,416.920

F A 

1.00000

0655 F/A Roadway Smoothness Incentive -6,860.620

0.000

700-70018  
 

-6,860.62-6,860.620

0.00

-6,860.620

F A 

1.00000

0660 F/A Asphalt Cement Cost Adjustment -5,623.810

-8,046.870

700-70019  
 

-13,670.68-13,670.680

-8,046.87

-5,623.810

F A 

1.00000

0664 F/A On-The-Job Trainee Added Item with corrected unit 
price

8,402.500

440.000

700-70021  
 

17,685.008,842.500

880.00

8,842.500

HOUR

2.00000

0665 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

0670 F/A Quality Incentive Payment 0.000

18,388.350

700-70025  
 

18,388.3518,388.350

18,388.35

18,388.350

F A 

1.00000
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PROJECT: NHPP 0703-408                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:26:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0675 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0680 F/A Provide Vouchers 0.000

0.000

700-70081  
 

0.000.000

0.00

0.000

F A 

1.00000

0685 F/A Environmental Health & Safety Management 24,979.040

0.000

700-70589  
 

24,979.0424,979.040

0.00

24,979.040

F A 

1.00000

0690 CMGC Shared Rist Contig. Pool 1,227,463.680

0.000

700-71001  
 

1,227,463.681,227,463.680

0.00

1,227,463.680

F A 

1.00000

0695 CDOT Risk Pool 61,911.500

65,880.000

700-71002  
 

127,791.50127,791.500

65,880.00

127,791.500

F A 

1.00000

0700 Owner Controlled Insurance Program Responsiveness and 
Accura 

0.000

2,500.000

700-71003  
 

2,500.002,500.000

2,500.00

2,500.000

F A 

1.00000

0705 Owner Controlled Insurance Program Enrollment and 
Reporting 

0.000

2,500.000

700-71004  
 

2,500.002,500.000

2,500.00

2,500.000

F A 

1.00000

0710 Owner Controlled Insurance Program Safety Compliance 
and Los 

0.000

4,000.000

700-71005  
 

4,000.004,000.000

4,000.00

5,000.000

F A 

1.00000

CAT 14,334,046.31398,774.7814,346,013.95CURRENT AMT0200 $ $ $

CAT NO0300 TUNNEL 

0715 *Removal of Existing Tunnel Liner 675.000

0.000

202-00440  
 

629,700.75675.000

0.00

675.000

LF  

932.89000

0720 *Removal of Portions of Present Structure 2.000

0.000

202-00500  
 

214,256.542.000

0.00

2.000

EACH

107,128.27000
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PROJECT: NHPP 0703-408                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:26:57

CUMULATIVE
AMOUNT

CAT NO0300 TUNNEL 

0725 *Removal of Existing Lighting System 1.000

0.000

202-00725  
 

27,386.941.000

0.00

1.000

L S 

27,386.94000

0730 *Rock Excavation 1,909.000

0.000

203-00400  
 

186,738.381,909.000

0.00

1,909.000

CY  

97.82000

0735 Structure Excavation 36.000

0.000

206-00000  
 

1,962.0036.000

0.00

36.000

CY  

54.50000

0740 Structure Excavation (Special) 0.000

0.000

206-00010  
 

0.000.000

0.00

0.000

CY  

109.00000

0745 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

0.000

CY  

54.50000

0750 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

0.000

CY  

54.50000

0755 Water Treat Processing (Tunnel) 335.800

0.000

209-00300  
 

17,881.35335.800

0.00

335.800

MGAL

53.25000

0760 *Modify Manhole 1.000

0.000

210-04015  
 

1,106.601.000

0.00

1.000

EACH

1,106.60000

0765 Mine Strap 69.000

0.000

211-00007  
 

17,290.7169.000

0.00

69.000

EACH

250.59000

0770 *Rock Excavation (Class A) 1,067.800

0.000

211-00010  
 

291,690.931,067.800

0.00

1,067.800

CY  

273.17000

0775 *Rock Excavation (Class B) 8,910.800

0.000

211-00011  
 

1,581,043.248,910.800

0.00

8,910.800

CY  

177.43000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:26:57

CUMULATIVE
AMOUNT

CAT NO0300 TUNNEL 

0780 *Rock Excavation (Class C) 4,273.000

0.000

211-00012  
 

943,179.294,273.000

0.00

4,273.000

CY  

220.73000

0785 *Rock Excavation (Class E) 606.700

0.000

211-00014  
 

158,372.97606.700

0.00

606.700

CY  

261.04000

0790 *Rock Excavation (Class F) 6,666.000

0.000

211-00015  
 

868,846.446,666.000

0.00

6,666.000

CY  

130.34000

0795 Spile #9x15 Foot Grade 60 Dowel, Grouted 10.000

0.000

211-00972  
 

5,213.3010.000

0.00

10.000

EACH

521.33000

0800 Arch #9x15 Foot Grade 75 Dowel, Grouted 1,608.000

0.000

211-00974  
 

739,872.961,608.000

0.00

1,608.000

EACH

460.12000

0805 Sidewall #9x15 Foot Grade 75 Dowel, Grouted 243.000

0.000

211-00976  
 

77,201.10243.000

0.00

243.000

EACH

317.70000

0810 Pillar #9x15 Foot Grade 75 Dowel, Grouted 285.000

0.000

211-00978  
 

148,145.85285.000

0.00

285.000

EACH

519.81000

0815 Spile #11 x 20 Foot, Grade 60 Grouted 38.000

0.000

211-00981  
 

60,593.6638.000

0.00

38.000

EACH

1,594.57000

0820 Portal Protection Canopy (Furnish and Install) 2.000

0.000

211-00988  
 

513,539.622.000

0.00

2.000

EACH

256,769.81000

0825 Optical Survey Targets 44.000

0.000

211-01190  
 

22,632.7244.000

0.00

44.000

EACH

514.38000

0830 *Aggregate Base Course (Special) 4,288.380

0.000

304-09014  
 

137,614.114,288.380

0.00

4,288.380

TON 

32.09000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:26:57

CUMULATIVE
AMOUNT

CAT NO0300 TUNNEL 

0835 Lean Concrete Base (6 Inch) 3,855.000

0.000

309-10600  
 

194,870.253,855.000

0.00

3,855.000

SY  

50.55000

0840 *Concrete Pavement (12-1/2 Inch) 5,418.000

0.000

412-01250  
 

509,183.645,418.000

0.00

5,418.000

SY  

93.98000

0845 Steel Sets (Install Only) 12.000

0.000

509-20001  
 

170,536.9212.000

0.00

12.000

EACH

14,211.41000

0850 *Concrete Sealer 1,596.000

0.000

515-00400  
 

20,763.961,596.000

0.00

1,596.000

SY  

13.01000

0855 Concrete Class D (Wall) 513.000

0.000

601-03050  
 

444,611.97513.000

0.00

513.000

CY  

866.69000

0860 Contact Grouting 172.400

0.000

601-06405  
 

89,963.49172.400

0.00

172.400

CY  

521.83000

0865 Final Lining Concrete (Portals) 1,540.000

0.000

601-13000  
 

1,660,551.201,540.000

0.00

1,540.000

CY  

1,078.28000

0870 *Structural Concrete Stain (Special) 1,624.000

0.000

601-13001  
 

32,869.761,624.000

0.00

1,624.000

SY  

20.24000

0875 Final Lining Concrete Footing 382.000

0.000

601-13002  
 

252,299.54382.000

0.00

382.000

CY  

660.47000

0880 Final Lining Concrete Walls and Arch 5,252.000

0.000

601-13003  
 

3,851,711.765,252.000

0.00

5,252.000

CY  

733.38000

0885 *Structural Concrete Coating 2,539.000

0.000

601-40300  
 

25,415.392,539.000

0.00

2,539.000

SY  

10.01000
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NO.
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NO.
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CURRENT
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PREV QTY/
QTY THIS PERIOD
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THIS
PERIOD
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CUMULATIVE
AMOUNT

CAT NO0300 TUNNEL 

0890 *Reinforcing Steel (Epoxy Coated) 381,048.000

0.000

602-00020  
 

567,761.52381,048.000

0.00

381,048.000

LB  

1.49000

0895 *Reinforcing Steel (Final Lining)(Footing)(Epoxy 
Coated) 

121,764.000

0.000

602-00026  
 

163,163.76121,764.000

0.00

121,764.000

LB  

1.34000

0900 *Reinforcing Steel (Final Lining)(Walls and Arch) 357,195.000

-1,919.000

602-00027  
 

468,964.32355,276.000

-2,533.08

355,276.000

LB  

1.32000

0905 *Reinforcing Steel (Final Lining)(Walls)(Epoxy Coated) 367,294.000

-12,844.000

602-00028  
 

485,596.50354,450.000

-17,596.28

354,450.000

LB  

1.37000

0910 Welded Wire Fabric 3,517.600

0.000

602-00210  
 

316,724.703,517.600

0.00

3,517.600

SY  

90.04000

0915 *8 Inch Plastic Pipe 75.000

0.000

603-50008  
 

3,817.5075.000

0.00

75.000

LF  

50.90000

0920 *Manhole Special 0.000

0.000

604-39000  
 

0.000.000

0.00

0.000

EACH

3,873.10000

0925 *6 Inch Perforated Pipe Underdrain (Special) 800.000

0.000

605-00061  
 

40,080.00800.000

0.00

800.000

LF  

50.10000

0930 Geocomposite Drain with Pipe 1,454.000

0.000

605-83002  
 

20,923.061,454.000

0.00

1,454.000

SY  

14.39000

0935 Geocomposite Drain (Tunnel) 3,146.100

0.000

605-83501  
 

212,456.133,146.100

0.00

3,146.100

SY  

67.53000

0940 Formation Drain 1,362.000

0.000

605-83505  
 

17,842.201,362.000

0.00

1,362.000

LF  

13.10000
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PCN: 19879-BID    ESTIMATE RUN 11/09/2015

PROJECT: NHPP 0703-408                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:26:57

CUMULATIVE
AMOUNT

CAT NO0300 TUNNEL 

0945 *Guardrail Type 7 (Style CD) (Special) 1,927.000

0.000

606-00731  
 

151,423.661,927.000

0.00

1,927.000

LF  

78.58000

0950 *1 Inch Electrical Conduit 80.000

0.000

613-00100  
 

920.0080.000

0.00

80.000

LF  

11.50000

0955 *2 Inch Electrical Conduit 2,144.000

0.000

613-00200  
 

21,139.842,144.000

0.00

2,144.000

LF  

9.86000

0960 *4 Inch Electrical Conduit 0.000

0.000

613-00400  
 

0.000.000

0.00

0.000

LF  

21.91000

0965 *2 Inch Electrical Conduit (Plastic) 5,581.500

200.500

613-01200  
 

76,438.045,782.000

2,650.61

5,782.000

LF  

13.22000

0970 *2-1/2 Inch Electrical Conduit (Plastic) 90.000

0.000

613-01250  
 

837.9090.000

0.00

90.000

LF  

9.31000

0975 *3 Inch Electrical Conduit (Plastic) 1,912.000

68.000

613-01300  
 

19,859.401,980.000

682.04

1,980.000

LF  

10.03000

0980 *4 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01400  
 

0.000.000

0.00

0.000

LF  

10.95000

0985 *2-1/2 Inch Electrical Conduit (Liquidtight Flexible 
Metal) 

30.000

20.000

613-04250  
 

1,421.5050.000

568.60

50.000

LF  

28.43000

0990 *Pull Box (16"x14"x6") 86.000

2.000

613-07017  
 

70,854.9688.000

1,610.34

88.000

EACH

805.17000

0995 *Pull Box (24"x36"x18") 0.000

5.000

613-07034  
 

5,121.355.000

5,121.35

5.000

EACH

1,024.27000
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PCN: 19879-BID    ESTIMATE RUN 11/09/2015

PROJECT: NHPP 0703-408                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:26:57

CUMULATIVE
AMOUNT

CAT NO0300 TUNNEL 

1000 *Luminare Mounting Support System 1.000

0.000

613-13100  
 

351,370.801.000

0.00

1.000

L S 

351,370.80000

1005 *Luminare (LED) (Tunnel)(133 W) 40.000

0.000

613-13101  
 

169,798.8040.000

0.00

40.000

EACH

4,244.97000

1005 MATERIAL ALLOWANCE Luminaire(LED)(Tunnel)(133 
Watt)07/18/2014

0.000

0.000

0.000.000

0.00EACH

1,758.75000

1010 *Luminare (LED) (Tunnel)(133 W)(Furnish Only) 0.000

2.000

613-13102  
 

6,781.022.000

6,781.02

2.000

EACH

3,390.51000

1010 MATERIAL ALLOWANCE Luminaire(LED)(Tunnel)133 
Watt)(Furnish Only)

2.000

-2.000

0.000.000

-3,517.50EACH

1,758.75000

1015 *Luminare (LED) (Tunnel)(265 W) 378.000

0.000

613-13103  
 

1,604,598.66378.000

0.00

378.000

EACH

4,244.97000

1015 MATERIAL ALLOWANCE Liminaire(LED)(Tunnel)(265 Watt) 0.000

0.000

0.000.000

0.00EACH

2,623.05000

1020 *Luminare (LED) (Tunnel)(265 W)(Furnish Only) 0.000

2.000

613-13104  
 

6,781.022.000

6,781.02

2.000

EACH

3,390.51000

1020 MATERIAL ALLOWANCE Luminaire (LED)(Tunnel)(265 
Watt)(Furnish Only

2.000

-2.000

0.000.000

-5,246.10EACH

2,623.05000

1025 *Tunnel Lighting Control System 1.000

0.000

613-50325  
 

16,432.161.000

0.00

1.000

L S 

16,432.16000

1030 Sign Panel (Class I) 23.000

1.500

614-00011  
 

492.9424.500

30.18

24.500

SF  

20.12000
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PCN: 19879-BID    ESTIMATE RUN 11/09/2015

PROJECT: NHPP 0703-408                 ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:26:57

CUMULATIVE
AMOUNT

CAT NO0300 TUNNEL 

1035 *Valve Box (Special) 7.000

0.000

623-06901  
 

3,485.797.000

0.00

7.000

EACH

497.97000

1040 *Construction Survey (Tunnel) 0.950

0.050

625-00002  
 

378,084.251.000

18,904.21

1.000

L S 

378,084.25000

1045 Vibration Monitoring (Tunnel) 1.000

0.000

625-00200  
 

65,402.331.000

0.00

1.000

L S 

65,402.33000

1050 *Mobilization (Tunnel)(Without Autopay) 1.000

0.000

626-00200  
 

8,454,651.991.000

0.00

1.000

L S 

8,454,651.99000

1055 Shotcrete (Class A) 437.000

0.000

641-11000  
 

395,034.89437.000

0.00

437.000

CY  

903.97000

1060 Shotcrete (Portal Brow) (8 Inch) 89.250

0.000

641-11004  
 

77,666.2489.250

0.00

89.250

CY  

870.21000

1065 Shotcrete (Smoothing) (Geocomposite Drains) 663.200

0.000

641-11005  
 

473,955.88663.200

0.00

663.200

CY  

714.65000

1070 Shotcrete (Smoothing)(Supplemental) 40.000

0.000

641-11006  
 

27,380.8040.000

0.00

40.000

CY  

684.52000

CAT 28,574,311.2514,236.4128,574,311.25CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

1075 Field Office (Class 2) 1.000

0.000

620-00002  
 

95,487.761.000

0.00

1.000

EACH

95,487.76000

1080 Sanitary Facility 2.000

0.000

620-00020  
 

3,029.542.000

0.00

2.000

EACH

1,514.77000

CAT 98,517.300.0098,517.30CURRENT AMT0400 $ $ $

$43,006,874.86413,011.19$43,018,842.50$CURRENT AMTPROJECT TOTAL


